

Performance in Initiating Q1 18-19

REC Reference	IRAS Number	Name of Trial	Date of First Patient Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
17/EE/0175	215168	Young SMILES: A Community-Based Intervention to Improve Health-Related Quality of Life in Children and adolescents of Parents with Serious Mental Illness: Feasibility Study	06/08/2017	14	6	20	03/06/2016	17/07/2017	01/06/2017	31/07/2017	31/07/2017	N/A	31/07/2017	N/A		
14/LO/0578	140363	Autism-spectrum disorders: treating co-morbid social anxiety disorder with adapted cognitive behaviour therapy - A Delphi Study	05/09/2017	25	4	29	07/08/2017	07/08/2017	23/06/2017	01/09/2017	01/09/2017	N/A	01/09/2017	N/A		
17/LO/0030	200764	(iCST) Feasibility randomised controlled trial of individual cognitive stimulation therapy for dementia in people with	27/04/2018	0	23	23	21/06/2017	04/04/2018	11/05/2017	28/03/2018	04/04/2018	N/A	06/04/2018	N/A		
17/EM/0449	232862	PSYCHOMETRIC VALIDATION STUDY OF THE SPASTICITY-RELATED QUALITY OF LIFE 6-DIMENSIONS (SQOL-6D) IN UPPER-LIMB	25/05/2018	22	3	25	08/12/2017	30/04/2018	02/01/2018	05/03/2018	22/05/2018	N/A	22/05/2018	N/A		
18/NE/0106	239515	Addressing intolerance of uncertainty in children with autism spectrum disorder: An intervention feasibility trial.	19/06/2018	1	18	19	29/01/2018	31/05/2018	02/05/2018	01/06/2018	01/06/2018	N/A	01/06/2018	N/A		
18/WA/0014	235805	Exploring the effectiveness of personalised nonpharmacological anxiety treatment for autistic adults and older people. (PAT A)	24/06/2018	13	6	19	19/12/2017	05/06/2018	10/05/2018	18/06/2018	18/06/2018	N/A	18/06/2018	N/A		
16/NW/0893	209020	Managing Adolescent First Episode Psychosis: A Feasibility Study					19/03/2018	12/06/2018	09/03/2018	12/06/2018	23/05/2018	N/A	20/06/2018			